2011 lllinois Commerce Commission Project Table - Union Pacific - John Saladino 1/14/11

AAR/DOT#

166 933N
166 934V
166 935C
166 936S
166 937R

167 224L

431 031N
072 320X

167 543E
167 544L
167 545T

167 896S

436 295B
436 301C
436 305E

166 977N
166 978V

167 538H

Various

846 952W

Inventory List

RR Milepost

116.66-CC
116.49-CC
115.33-CC
114.20-CC
114.15-CC

95.02-CC

114.78-L
144.66-LS13

54.10-CL
55.30-CL
55.70-CL

239.15-CC

31.79-A
30.44-A
29.08-A

190.90-CC
190.40-C

51.70-CL

Various

8.28-ML

Docket#

T10-0089

T10-0108

T10-0090

T10-0132

T10-0128

T10-0075

T10-0127

T10-0133

T10-0066

T10-0122

Stip.Agr.#

1239

1446

1437

1440

1513

1457

1512

1493

1462

1507

Crossing

Penfield Rd
2500N
2600N
2700N
070E

300N/TR359

East Dubois Rd.

1000S/TR115
9500E/TR208
2500S/TR143

Shepards Lane

Stringtown Rd.
Steffen Rd.
Maeystown Rd.

1600N
1650N

E. 1500N

Various

Bunkum Rd.

City

(n) Royal
(n) Rankin

Goodwine

Waltonville

Momence

Kinmundy

Fults
Maeystown
Maeystown

Shelbyville

Momence

Various

Washington
Park

County

Champaign

Vermillion

Iroquois

Jefferson

Kankakee

Marion

Monroe

Shelby

Kankakee

Various

St. Clair

Petition/Scope of Work

AFLS&G
AFLS&G/APPR
AFLS&G/APPR
AFLS&G/APPR

Closure/Connecting Rd

AFLS&G/APPR

AFLS&G

AFLS&G/APPR
AFLS&G/APPR
AFLS&G/APPR

AFLS&G/APPR

AFLS&G
AFLS&G
AFLS&G/APPR

AFLS&G/APPR

AFLS&G/APPR

Crossing Surfaces

AFLS&G

Project Managers

DM/JRS

DM/JRS

DM(UP) & JRS(ICC)

JVIIRS

DM/JRS

DM/JRS

DM/JRS

JVIIRS

DD

DM/JRS

Status/Notes

Ordered 6/02/10
STOP signs placed 10/12/10
Form 3 @ 2500N 7/19/10
Xres @ 2500N 8/5/10
Signsl Installation Spring 2011

Ordered 8/18/10
STOP signs placed 10/12/10
Form 3 - 8/27/10
Xres -9/08/10
Signal Installation to begin
soon, on schedule

Ordered 6/02/10
STOP signs placed 10/14/10
Form 3 - 9/21/10
Xres -9/23/10
Signal Installation to begin
soon, on schedule

Ordered 6/02/10
STOP Signs placed 1/5/11
Form 3 - 11/15/10
Feb/Mar 2011 Start date

Ordered 9/9/10
Form 3 will be submitted soon,
on schedule

Ordered 6/02/10
STOP signs placed 10/01/10
Form 3 - 9/09/10
Xres -9/20/10
Project on Schedule

Ordered 9/09/10
On Schedule

Ordered 9/22/10
On Schedule
Order Date 6/02/10
Chicago Unit portion Complete
On Schedule
Ordered 8/18/10
Form 3 - 9/08/10
Xres - 9/09/10
Project on Schedule

1/18/2011



